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Bi-Weekly Progress Report No. 15
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from October 3, 2011 to October 14, 2011.

The work performed during this reporting period includes: general clean-up, fencing, exterior trim, vinyl
siding, interior room sheetrock, thin brick, process system installation and electrical systems installation.
This work is summarized in further detail below. A list of the supporting documentation attached with
this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Muzaffar Rahmani Project Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Clifford Swope Craftsman

JK Electric — ACI Subcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman
Joe Cavano Laborer

Strong Hold — ACI Subcontractor
Kris Mangino Laborer
R. Rowland Laborer

T&F Enterprises — ACl Subcontractor
Tim Taub Owner
Chris Kosikowski Foreman
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Ponsolle Brothers— ACI Subcontractor

Ramundo Delgado Laborer
Vincent Delgado Laborer
Todd Bloom Laborer

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Thin Brick Veneer
> Ponsolle installed wire mesh to OSB wall sheathing using roofing nails. Mortar was then
applied to the surface of the wire mesh and allowed to cure. The following day, Ponsolle
returned to start installing the thin brick veneer. They started with the soldier courses
above the service door and continued with the standard courses above. On the third
day, Ponsolle returned and installed the thin brick from the soldier courses to the
ground. The bricks were allowed to cure and were then grouted and cleaned.

B Process System Installation
» AClinstalled all of the treatment system equipment in accordance with the contract
drawings.
» ACl continued installing the process piping and supports.

B Interior Room Sheetrock
» ACI continued to sheetrock the interior rooms. Sheetrock was hung, taped and finished.
Two coats of paint were applied.

B Fencing
» Strong Hold installed the new chain-link fence north and east of the treatment building.
The fence and accessories were installed in accordance with the contract drawings.

B Misc. Building Components
> ACl installed the exhaust fans, motorized louvers and miscellaneous trim in the exterior
walls. Gutters and downspouts were also installed as specified.

B Plumbing
» T&F performed pressure testing of the 3 extraction well pipes. EW-1D and EW-1I were
tested and passed the pressure test. EW-1S did not hold pressure. As a result, T&F
contracted NYLD to investigate and locate the leak. NYLD and T&F focused their
investigation near the extraction wells and located the leak by injecting helium at the
wellhead and using a specialized detector for helium. T&F excavated the pipe trench,
just north of the wells and found that a section of 3” HDPE pipe had been damaged
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during installation. T&F cut out the damaged section of pipe and fused a new piece in
place. The excavation was then backfilled with clean stone and re-compacted as
required.

B Electrical
> JK Electric started to install electrical panels in electric room. Also started installing
conduit and boxes in framed walls for offices. Conduit and wiring was also started for
the process equipment and instruments.

B Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

B Material Deliveries

PVC Pipe and Fittings
Thin Brick

Sheetrock

Insulation

Gutters

Fencing Materials

VVVVYY

4.0 Problems/Corrective Action
During this two week period it was determined that one of the extraction well discharge pipes
was damaged. Following an investigation, the leak was located and repaired. It was determined
that after the pipe was installed, it must have been damaged by subsequent excavation work in
the area.

5.0 Deviations
No deviations were noted for this reporting period.

6.0 Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.

CDM Page 3 of 2
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DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date:

Day Manday

WEATHER: Sunny

TEMP: 48/60 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Joe Cotter, Tom Gleave, Doug Ronk, Greg Wallace
VISITORS
TIME NAME REPRESENTING REMARKS
0700 3-man crew Ponsolle Brothers Masonry Thin Brick
0730 Tim Taub T&F Plumbing
0730 Chris Kosikowski T&F Plumbing
0730 J.Kilkullen JK Electric Interior rough in
Mike JK Electric Interior rough in
Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used

Articulated man-lift (2)
Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F investigating extraction well EW-1D piping. A leak is suspected due to failed pressure test. T&F has arranged to have a leak
detection company locate the leak, date TBD.

ACI cleaning area inside and around building. Working on treatment system equipment layout and process piping.

Ponsolle installing thin brick. Started with soldier courses above overhead door, Standard courses installed above soldier course

to eave height as required.

JK Electric on site to install wire from exterior panel to inside 225A power panel. Also working on miscellaneous flexible conduit
and boxes.

Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications — Fall Protection

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date:

Day Tuesday

WEATHER: Pt._Cloudy

TEMP: 53/64 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen, Ali Rahamani
Arrowhead/ Joe Cotter, Tom Gleave, Doug Ronk, Greg Wallace, Josh
VISITORS

TIME NAME REPRESENTING REMARKS
0700 3-man crew Ponsolle Brothers Masonry Thin Brick

Tim Taub T&F Plumbing

Chris Kosikowski T&F Plumbing
0730 J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used

Articulated man-lift (2)
Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI cleaning area inside and around building. Working on treatment system equipment layout and process piping.

Ponsolle continue installing thin brick. Standard courses continued from soldier course downward. Approx. 65% complete.

JK Electric on site to install wire from power distribution panel to outlets and other 120V wiring.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications — PPE

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 10-5-11

Day Wednesday

WEATHER: Sunny
TEMP: 46/69 deg F

WIND: mild

FIELD FORCE

FIRM NAME/PERSONNEL ONSITE
CDM: Jeff Mullen and Ali Rahmani

Arrowhead: Joe Cotter, Cliff Swope, Tom Gleave, Matt Swope, Doug Ronk, Greg Wallace, Steve Lucas and Josh Lyon

Subcontractors:
NAME FIRM Related Work
Todd Bloom Ponsolle Masonry
Ramon Delgado Ponsolle Masonry
Vicente Delgado Ponsolle Masonry
Mike Kilcullen JK Electric Electric
Joe Caivano JK Electric Electric
VISITORS
TIME NAME REPRESENTING REMARKS
None

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steered
Articulated Man-lift, Model 460SJ (two)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued installation of the process control equipment, piping and support rails.AClI finished installation of roof shingles and
completed installation of the exterior trim on the back side of the building.

Ponsolle brothers completed installation of thin brick and began grouting the bricks.

JK Electric continued installation of the electrical panel boards and motor control centers, began installing electrical fixtures, and
continued electric roughing work.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani

Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 10-6-11

Day Thursday

WEATHER: Sunny
TEMP: 48/68 deg F

WIND: mild

FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM: Ali Rahmani

Arrowhead: Joe Cotter, Cliff Swope, Tom Gleave, Matt Swope, Doug Ronk and Josh Lyon

Subcontractors:
NAME FIRM Related Work
Todd Bloom Ponsolle Masonry
Ramon Delgado Ponsolle Masonry
Vicente Delgado Ponsolle Masonry
Mike Kilcullen JK Electric Electric
Joe Caivano JK Electric Electric

VISITORS
TIME NAME REPRESENTING REMARKS

None

EQUIPMENT IN USE:

TL-250 Skid Steer — Not Used
CAT 277 Skid Steered — Not Used
Articulated Man-lift, Model 460SJ (two)

Ponsolle brothers completed brick grouting.

JK Electric installed seven ceiling lights.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued installation of the process control equipment, piping and support rails.AClI finished installation of side shingles and
exterior trim on back, south and north sidewall of building.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani

Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 10-7-11

Day Eriday

WEATHER: Sunny
TEMP: 49/69 deg F

WIND: mild

FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM: Ali Rahmani

Arrowhead: Joe Cotter, Cliff Swope, Greg Wallace, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon

Subcontractors:
NAME FIRM Related Work
Lou Corsini R&L Driller Pump Installation
Henry Hoffman R&L Driller Pump Installation
Oscar Ramos R&L Driller Pump Installation
Mike Kilcullen JK Electric Electric
Joe Caivano JK Electric Electric

VISITORS
TIME NAME REPRESENTING REMARKS
None

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steered — Not Used
Articulated Man-lift, Model 460SJ (two)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued installation of the process control equipment, piping and support rails.ACI started installation of side shingles and

exterior trim on front wall of the building. ACI also started grading in the back and side of the building.

R&L Driller setup the pump in EW-1D at 344 feet bgs. The setup is not complete. The pitless end was dented and therefore could

not be installed. Pipe was secured in the well. This work will be completed after ACI re-order the pitless end.

JK Electric installed one ceiling light and completed all rough-in work inside the control, chemical and electrical rooms.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Pitless adaptor was dented and therefore could not be installed. Driller will complete the installation of pump after ACI receives the
the pitless adaptor.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani
Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-8-11

Day Saturday

WEATHER: Sunny

TEMP: 55/77 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Ali Rahmani
Arrowhead: Joe Cotter, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon
Subcontractors: None
VISITORS
TIME NAME REPRESENTING REMARKS

None

EQUIPMENT IN USE:

TL-250 Skid Steer — Not Used
CAT 277 Skid Steered — Not Used
Articulated Man-lift, Model 460SJ (two) — Not Used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI completed sheetrock work of exterior and interior wall in the control room (office), toilet, and electrical room.
ACI completed installation of all fittings and eductor in the influent tank, and worked on influent header piping.

WORK BEING INSPECTED:

ACl installed the washer prior to installing the sheetrock.

CDM identified that some of the nuts have no washer on the steel column located inside the toilet. As a corrective action measure,

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani

Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 10-10-11

Day Manday

WEATHER: Sunny
TEMP: 61/80 deg E

WIND: mild

FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM: Ali Rahmani

Arrowhead: Tom Gleave, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon

Subcontractors:
NAME FIRM Related Work
Ricky Rowlande Strong Hold Fence Fence Installation
Chris Mannino Strong Hold Fence Fence Installation
Mike Kilcullen JK Electric Electric
Joe Caivano JK Electric Electric

VISITORS
TIME NAME REPRESENTING REMARKS
None

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steered — Not Used
Articulated Man-lift, Model 460SJ

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI continued installation of the process control equipment, and piping.

ACI completed installation of all sheetrock.
ACI setup the influent tank inside the building

JK Electric started installation of electric conduit pipe for ceiling lights.

Strong Hold Fence setup the fence posts Fence fabric is scheduled to be installed on Friday.

WORK BEING INSPECTED:

CDM inspected the fence post installation. Noted that the fence post holes depth (40 inch bgs) and diameter (16 inch for corner
posts and 10 inch for other posts) were not in accordance with the drawing. Instructed the subcontractor to correct these before
pouring concrete. Subcontractor completed the work accordingly. CDM also noted that based on the fence post length of 9 feet it
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

can only be set 2 feet in concrete instead of 2 feet 10 inches, as shown on the design drawing. CDM discussed this with ACI and
concurred that setting up the fence post 2 feet in concrete is fine as long as the concrete is set below the frost line (40 inches).

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani

Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 10-11-11
Day Tuesday
WEATHER: Sunny
TEMP: 62/74 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Ali Rahmani
Arrowhead: Tom Gleave, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon
Subcontractors:
NAME FIRM Related Work
Chris Mannino JK Electric Electric
Mike Kilcullen JK Electric Electric
Joe Caivano JK Electric Electric
VISITORS
TIME NAME REPRESENTING REMARKS
None

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steered — Not Used
Articulated Man-lift, Model 460SJ

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued installation of the process control equipment, and piping.

ACI completed installation of piping and fittings in the extraction well vault EW-1D and EW-1I with the exception of sampling port.
ACI completed installation of all plastic shingles on the exterior front. All siding and shingles work are complete with the exception

of entrance door and front windows.

JK Electric continue installation of electric pipe conduit for ceiling lights, and completed installation of wiring from main breaker to

the transformer.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Ali Rahmani

Title: Project Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date:

Day Wednesday

WEATHER: Quercast

TEMP: 60/65 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen, Ali Rahamani
Arrowhead/ Cliff Swope, Tom Gleave, Doug Ronk, J Lyon,
VISITORS

TIME NAME REPRESENTING REMARKS
0700 3-man crew Ponsolle Brothers Masonry Thin Brick
0830 Tim Taub T&F Plumbing
0830 Chris Kosikowski T&F Plumbing

J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used

Articulated man-lift (2)
Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F investigating EW-1D piping due to failed pressure test. Problem is suspected to be near the extraction wells. After leak was
located, T&F cut the damaged pipe out and fused a new section of piping in place.

NYLD on site to assist T&F to locate leaking 3" HDPE pipe. Helium injected into pipe and detected immediately north of the

extraction wells.

ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping.

JK Electric on site hanging lights and pulling wire.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Eye Safety/Protection

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 10-13-11

Day Thursday

WEATHER: Quercast

TEMP: 64/71 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Cliff Swope, Tom Gleave, Doug Ronk, J Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing

0730 Fence Contractor (2 men) StrongHold Fence Fence Installation
1200 J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in
0900 Sean ??7?? CDM Safety Audit

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

JK Electric on site hanging lights and pulling wire.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Stronghold fence erecting fence on north and east side of treatment building.

Sean ???? on-site to perform safety audit of construction activities.

ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping. Installed motorized louver
above overhead door.

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Hand Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-14-11

Day Eriday

WEATHER: Quvercast

TEMP: 53/73 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen, Shawn Oliveira
Arrowhead/ Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing

0730 Fence Contractor (2 men) StrongHold Fence Fence Installation
1200 J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in
0900 Sean Oliveira CDM Safety Audit
1300 Gutter Company ?2?7?? Rain Gutters & Downspouts

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Stronghold fence completing installation of the fence on north and east side of treatment building.

ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping. Installed motorized louver
above overhead door. Installed sheetrock on ceilings in chemical storage room, mechanical room, electrical room and bathroom.

JK Electric on site hanging lights and pulling wire.
Shawn Oliveira on-site to perform safety audit of construction activities.

Gutter subcontractor installing aluminum gutters and downspouts.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Teamwork

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call: CDM, EPA and ACI.

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer

CDM Page 2 of 2
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ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION

IMAGO0125.jpg 10/3/2011 JWM  |Air Stripper and Bag Filter Assembly

IMAGO0126.jpg 10/3/2011 JWM Thin Brick Installation

IMAGO0127.jpg 10/5/2011 JWM  |Air Stripper Discharge Pump

IMAG0128.jpg 10/5/2011 JWM Air Stripper Blower Ductwork

IMAG0129.jpg 10/6/2011 JWM  |Thin Brick Installation complete w/o grout.
IMAG0130.jpg 10/7/2011 JWM EW-1D Pump Installation
IMAGO0131.jpg 10/7/2011 JWM Extraction Well Influent Header

IMAGO0132.jpg 10/8/2011 JWM Northern Roof with Skylights

IMAGO0133.jpg 10/10/2011 JWM New Fence Installation - North and East of Treatment Bldg.

IMAGO0134.jpg 10/12/2011 JWM  |Typical Extraction Well Vault Piping

IMAGO0135.jpg 10/13/2011 JWM Influent Tank Installed

IMAGO0136.jpg 10/13/2011 JWM New Fence East of Treatment Bldg.

\\Ednfedsvrl\projects\Project_Files_RAC_II\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-Weekly Report #15_10-14-11\ORF Photos 10_03 to
10_14 2011.xls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Air Stripper and Bag Filter Assembly
IMAGO0125.jpg 10/3/2011

Thin Brick Installation
IMAGO0126.jpg 10/3/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Air Stripper Discharge Pump
IMAGO0127.ipg 10/5/2011

Air Stripper Blower Ductwork
IMAGO0128.ipg 10/5/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Thin Brick Installation complete w/o grout.
IMAG0129.ipg 10/6/2011

EW-1D Pump Installation
IMAGO0130.jpg 10/7/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Extraction Well Influent Header
IMAGO0131.jpg 10/7/2011

Northern Roof with Skylights
IMAGO0132.jpg 10/8/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

New Fence Installation - North and East of Treatment Bldg.
IMAGO0133.jpg 10/10/2011

Typical Extraction Well Vault Piping
IMAGO0134.jpg 10/12/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Influent Tank Installed
IMAGO0135.jpg 10/13/2011

New Fence East of Treatment Bldg.
IMAGO0136.jpg 10/13/2011
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